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MINUTES
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Members Present: Councilman Philip J. Pessina, Chairman
Dale R. Aldieri, Vice Chair, WPCA Chairman
Joseph Bibisi
John A. Giuliano
David Bauer
Elise H. McDermott, Finance & Budget

Members Absent: Councilwoman Meghan Carta

Councilman Anthony Mangiafico
Brian K. Gartner, Jr., WPCA Commissioner

Staff Present: Joseph S. Fazzino, P.E., Director
Donald Fisco, Deputy Director

1. Chairman Calls Meeting to Order
Councilman Philip J. Pessina, Chairman called the meeting to order at 5:30 p m.
2. Public Comments

The Public Comments portion of the meeting was opened and closed at 5:31 pm with no
comments from the Public.

Councilman Philip J. Pessina, Chairman requested a motion to amend the agenda to add
Agenda Item 4.3H O&G Industries, Inc. $1,500.00 for a purchase order for miscellaneous
supplies for Decommissioning WPCF.

Motion by John A. Giuliano and seconded by Joseph Bibisi to approve adding Agenda
Item 4.3H O&G Industries, Inc. $1,500.00 Misc. Supplies and Equipment for the Decom-
missioning WPCF. The motion was approved unanimously.
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Councilman Philip J. Pessina, Chairman also presented the Mattabassett Regionalization
Building Committee 2020 Reg. Scheduled Meetings which was also part of the Sub Com-
mittee approval.

Motion by John A. Giuliano and seconded by Joseph Bibisi to approve the Sub Commit-
tee Approval of the Mattabassett Regionalization Building Committee 2020 Reg. Sched-
uled Meetings. The motion was approved unanimously.

4.3 Joseph S. Fazzino, Director notified the Committee that all the purchase orders listed
under Agenda Items 4.3A-H for review and approval were for the Decommissioning
WPCF work being done by the Water Department with allocated funds from the decom-
missioning budget line item.

Logan Steel, Inc. - Misc. Supplies $3,500.00

Xylem Dewatering Solutions, Inc.- Misc. Supplies $1,980.00
Bahr Sales & Service — Misc. Supplies $2,500.00

Winzer Corporation — Misc. Supplies $2,500.00

Citibank, NA (Home Depot) — Misc. Supplies $3,000.00
Xylem Dewatering Solutions — Misc. Supplies $4,000.00
Grainger, Inc, — Misc. Supplies $3,000.00

0&G Industries, Inc. ~ Misc. Supplies $1,500.00
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Motion by David Bauer and seconded by Joseph Bibisi to approve Agenda Items 43A
through 4.3H as submitted. The motion was approved unanimously.

4.4A. Motion by John A, Giuliano and seconded by Dale R. Aldieri, Vice Chair to ap-
prove Walsh Construction Co. If, LLC CO#8 60 Day Extension $181,503.63.

Discussion:
David Bauer requested an explanation on the time frame for Agenda Item 4.4A.

Joseph S. Fazzino, Director stated that as part of the change order for the odor control
discussion was held to do a time extension at a future date. It would be reviewed based
upon how the schedule preceded with the construction and the change order proposal.
The cost for the change order has been set aside as listed in the Financial Report under
potential change orders. It was reviewed and vetted to keep the project moving along.
The 60 day extension time period was to the end of September 2019.

The motion was approved unanimously.

4.4B Motion by John A. Giuliano and seconded by Dale R. Aldieri, Vice Chair to
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approve Prime AE Group, Inc. Amendment #5 Construction Engincering and Site Inspec-
tion $140,000.00.

Discussion:

David Bauer questioned what the timeframe for Prime AE Group Amendment #5 in-
cluded.

Joseph S. Fazzino, Director responded that Prime AE Group Amendment #5 would be to
the end of December 2019.

The motion was approved unanimously.

4.5A &B Joseph S. Fazzino, Director stated that he reviewed and recommended approval
of Tighe & Bond Inv. #32 12199014-015 $34,515.26 and Tighe & Bond Inv. #33
012090008-009 $41,158.70.

Motion by John A. Giuliano and seconded by Joseph Bibisi to approve the payments of
Tighe & Bond Inv. #32 12199014-015 $34,515.26 and Tighe & Bond Inv. #33
012090008-009 $41,158.70. The motion was approved unanimously.

4.5C. Motion by David Bauer and seconded by Joseph Bibisi to approve the payment of
the Recording Secretary Payroll of 6 Hrs. The motion was approved unanimously.

4,5D Motion by John A. Giuliano and seconded by Joseph Bibisi to approve the payment
of Prime AE Group, Inc. Inv. #64 $140,001.68.

Discussion:

Joseph S. Fazzino, Director informed the committee that he had not reviewed the Prime
AE Group, Inc. Inv. #64 and the motion should be approved pending his review and ap-
proval.

Motion by John A. Giuliano and seconded by Joseph Bibisi to amend the motion to ap-
prove payment of Prime AE Group, Inv. #64 $140,001.68 pending review and approval
by Joseph S. Fazzino, Director. The motion was approved unanimously.

5, Staff Updates

Joseph S. Fazzino, Ditector updated the Committee on the Pump Station.
¢ On January 15, 2020 the City was officially operating the Pump Station.
e There has been on going training of various equipment.
e The first half of training for operations and maintenance has been completed.
e Work on River Road has been completed and the road has been opened to traffic.
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All the tanks have been cleaned as part of the Decommissioning WPCF.

The solids and sludge from the tank cleaning have been sent to the Mattabassett
District.

The hazardous material removal as part of the Decommissioning WPCF is ongo-
ing. Tighe & Bond is witnessing the work to verify the manner of removal per the
drawings included in the contract for Decommissioning WPCF. The State Repre-
sentatives have been on site checking on the progress being made on the Decom-
missioning WPCF for release of the permit.

6. Construction Engineering Updates

6.1 Guy Russo, Prime AE Group, Inc. informed the Committee on the construction
engineering update.

Discussions are ongoing with Walsh Construction Co. II, LLC on when the sub-
stantial completion date will be.

There are 12-14 PCO’s that are being reviewed.

Prime AE Group, Inc. will be sending in an amendment for additional inspection
fees for punch list items and review of the PCO’s from the confractor.

6.2 Councilman Philip J. Pessina, Chairman informed the committee that Alan
Pagnamenta, Walsh Construction Co. I1, LLC notified him that the Pump Station exterior
plaques should be installed within two weeks.

7. Adjournment

Motion by John A. Giuliano and seconded by Joseph Bibisi to adjourn at 6:28 pm. The
motion was approved unanimously.

Attest;
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Sandra S. Pasculano
Recording Secretary




